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Carroll County and its agents recently completed the construction of the wastewater 
collection and treatment system in the unincorporated village of Maple River Junction, 
located 2-miles west and 1 mile north of the City of Carroll.  Carroll County was cited in 
1999 for an unpermitted wastewater discharge coming from the village by the Iowa 
Department of Natural Resources.  After several years of design and funding 
challenges, the project is complete and the unpermitted wastewater discharge has been 
eliminated.   
 
Below are several pictures of the wastewater treatment system in Maple River Junction. 
 
 
 
This media filter system recirculates the community’s wastewater until treatment is 
achieved and then is treated again with Ultra-Violet disinfection and discharge into the 
Middle Raccoon River.   
 
The schematic drawing below illustrates how the wastewater flows through the 
community.  It should be noted that the each residence still has a septic tank which 
would be virtually the same as the “Multiple Chamber Settling Tank” illustrated below. 
 
 
Financial 
Carroll County received funding from the Iowa Watershed Improvement Review Board 
($150,000), the Community Development Block Grant Funds ($104,000) and USDA-
Rural Development Loan and Grant Funds for this project.   
 
Since, the WIRB grant was funded, the project costs total $716,783.  WIRB 
participation was 22% of the project with a maximum of $150,000.  At the end of the 
project, WIRB funding amounted to 21% of the total project costs.  CDBG funds 
participated in 14% of the project up to $104,000 and the USDA-Rural Development 
loan and grant funds covered the balance of the project.  Additional project costs 
including engineering and administration and legal were incurred prior to the WIRB 
grant award and are not included in this report. 
 
 
 
 
 
 
Budget Items Current Budget Amount 
Budget 
Modification 
Request Difference 
1. Engineering  $        16,600 $24,410 $7,810 
2. Legal and 
Administrative  $          5,500 $3,313 -$2,187 
3. Property 
Acquisition/Easements  $          1,400 $1,400 $0 
4. Septic System 
Replacement  $        41,000 $37,178 -$3,822 
5. Septic Collection 
System  $        22,200 $28,575 $6,375 
6. Seeding and Pavement 
Repair  $          6,700 $83 -$6,617 
7. Erosion Control  $          1,100 $1,100 $0 
8. Wastewater Treatment 
System  $        55,500 $53,941 -$1,559 
  
 Total Amount:  $      150,000 $150,000 $0 
 
 
The budget line items for property (3) and erosion control (7) remain unchanged from 
the original WIRB application.  Budget line items for septic system replacement (4) and 
wastewater treatment system (8) have varied but within 10-percent of the original 
project amount.  Larger budget changes have occurred in the areas of engineering (1), 
legal (2) and septic collection system (5) and seeding and pavement repair (6).  The 
following will provide a brief explanation as to the reason for these budget changes. 
• #1 Engineering:  Due to the lack of responsive of the general contractor to 
complete the project in a timely manner, additional engineering was required for 
on-site project representation and inspection.  
• #2 Legal:  Carroll County has utilized the County Attorney for some of the legal 
and bonding work that was required for this project which resulted in lower cost 
to the project. 
• #5 Septic Collection System:  Once the septic collection system was un-covered 
(most of it was installed in the 1970s) additional repairs were needed and new 
pipe needed to be installed. 
• #6 Pavement and Seeding Repair:  The repair of resident’s lawns and yards was 
the majority of this original budget line item.  This item was eliminated and 
residents were asked to repair their own lawns and seed them according.  Many 
local residents were doing this already immediately after construction so this was 
eliminated from the construction contract.    
 
 
 
Environmental Impacts 
Carroll County installed 5 gravel filter wastewater treatment pods in the Village of Maple 
River.  This is an increase of 2 gravel filters from the original WIRB application.  All of 
the 37 septic tanks in the village were pumped and inspected and 22 were replaced.  
Approximately 1,600 lineal feet of 6” PVC sanitary sewer line was installed, an increase 
of 150 lineal feet over the original WIRB application.   
 
In August of 1999, when IDNR first collected samples from the  unpermitted 
wastewater discharge from Maple River Junction the following contaminants were 
found. 
 
Environmental Microbiology Result 
Membrane Fecal Coliform 650,000/100 mL 
Inorganic Chemistry  
Total Biochemical Oxygen Demand 40 mg/L 
Ammonia Nitrogen as N 25 mg/L 
 
With the installation of the gravel filter system and the on-site septic tanks the 
environmental benefits of the Maple River Junction Wastewater System Project as 
strong as the fecal coliform, BOD and Ammonia Nitrogen have been greatly reduced.  
The system also operates an Ultra Violet UV disinfection system.   
 
 
